Bundle
Project
Date
Notes

2000 Off-Bundle
CSGSECBL- CSGADM01 Fix
2000/04/20




2000 Off-Bundle
TF01 Cycle Changes
2000/04/22
C0145021

2000 Off-Bundle
PPT Autoinstall PC06
2000/04/26
D99K124U

2000 Off-Bundle
PPT Autoinstall PC20
2000/04/26
D99K124U

2000 Off-Bundle
Credit Card Auth Redundancy
2000/04/29
D99K124X

Staging imp

Leave FDRAUTH out for region by region imp

2000 Off-Bundle
CSGSCP for remaining transactions
2000/04/29
D99K124M

2000 Off-Bundle
IDCAMS EXCI Utility
2000/04/29


2000 Off-Bundle
Replace TACPR with Genisys Checkpoint
2000/04/29
D00B103C

2000 Off-Bundle
TRT Turnover Facility
2000/04/29


2000 Off-Bundle
PPT Autoinstall PC09
2000/05/03
D99K124U

2000 Off-Bundle
PPT Autoinstall PT20
2000/05/03
D99K124U

2000 Off-Bundle
PPT Autoinstall PC19
2000/05/10
D99K124U

2000 Off-Bundle
PPT Autoinstall PC21
2000/05/10
D99K124U

2000 Off-Bundle
PPT Autoinstall PC07
2000/05/17
D99K124U

2000 Off-Bundle
PPT Autoinstall PC0C
2000/05/17
D99K124U

2000 Off-Bundle
Test System Terminal Definition Consolidation
2000/05/30
D00A124L

2000/06
%NCL transaction
2000/06/03
D9H49G

2000/06
Abend Alert Monitor
2000/06/03
D00B140B

2000/06
Bugfixes
2000/06/03


2000/06
Enhanced GTRI Display
2000/06/03
D9H49G

2000/06
LU6.2 Connection Trace Facility
2000/06/03
D00B132N

2000/06
Security-Cincinnati
2000/06/03
D9H49G

FDRWHTRM

2000/07
Bugfixes
2000/07/22


2000/07
Security-PC19
2000/07/22
D9H49G

2000/08
Bugfixes
2000/08/26


2000/08
Security-All Regions
2000/08/26
D9H49G

Unscheduled
7X24 CICS Regions
9999/99/99
D99K124H

Unscheduled
ACSR Router
9999/99/99
D99K125A

Unscheduled
Alert Express Phase II
9999/99/99
D00B109C

Unscheduled
ARMS Control Function Replacement
9999/99/99
D99K124D

Unscheduled
Code Table Redesign
9999/99/99
D00B124Q

Unscheduled
Eliminate hard coded TCT's
9999/99/99
D99K124T

Unscheduled
Enhanced Security Audit Reporting
9999/99/99
D00B132M

Unscheduled
FDT Proprietary Elimination
9999/99/99
D99K124Y

Unscheduled
LU 6.2 Injector
9999/99/99
D99K124F

Unscheduled
PPT Autoinstall PF01
9999/99/99
D99K124U

Unscheduled
PPT Autoinstall PF20
9999/99/99
D99K124U

Unscheduled
Remove TCB dependency for TCP/IP
9999/99/99
D99K124S

Unscheduled
Transaction Affinity Analysis
9999/99/99
D99K124W

Unscheduled
TS 1.3 Conversion
9999/99/99
D99K124J

Unscheduled
TS Language Environment
9999/99/99
D99K124K

Unscheduled
XISCONA Exit
9999/99/99
D99K124Z

Implemented
CSGPCP
Imp 2000/01/15


Implemented
CSGSCP for Work Orders
Imp 2000/01/15


Implemented
Bugfixes
Imp 2000/02/12
CSGMENU

CSGPCMT

CSGFCINT

CTVQPMON

CTVCINIT

Implemented
GRB's replace SART's
Imp 2000/02/12
D99K124E

Implemented
Security pre-implementation
Imp 2000/02/12
D9H49G

Implemented
FOR's cycle at IPL only
Imp 2000/02/19


Implemented
House Expansion Passer
Imp 2000/02/19


Implemented
Alert Express Activation
Imp 2000/03/11
Add queue processor paging for cycle oncall & Mitch & Steve

Implemented
Bugfixes
Imp 2000/03/11
CTVCSXIO (batch & online)

CSGSCP

CSGDYPR

FDRSYSOP

Implemented
FDRTOOL-FDRFIXIT changes for Storage Control
Imp 2000/03/11
D99K124M

Implemented
Remove GRB init from FDRCTLF
Imp 2000/03/11
D99K124E

Implemented
Security Batch Process
Imp 2000/03/11
D9H49G

Implemented
Security turn up for internal users
Imp 2000/03/11
D9H49G

Implemented
TRT Replacement
Imp 2000/03/11
D9H49G

Implemented
CSGTRNLD Fix
Imp 2000/04/01
C0144017

Implemented
PPT Autoinstall PC0E
Imp 2000/04/06
D99K124U

Implemented
Bugfixes
Imp 2000/04/08
CSGCHKPT

FDCWINIT-Remove INTT Transaction

Delete INTT from PC03

Delete INTC from PC30

CSGARLOG

CSGSEC01

FDRSPRTE

CSGTMAP

CSGOPSEC

CSGFLED

FDRSNP

CTVMONIO

CTVMONTL

CSGPDSRP

CSBSECLD

Implemented
PC04-CSGSCP for remaining transactions
Imp 2000/04/08
D99K124M

PC04 only

Implemented
PC04-Replace TACPR with Genisys Checkpoint
Imp 2000/04/08
D00B103C

PC04 only

Implemented
Security beta-Clarksburg
Imp 2000/04/08
D9H49G

Implemented
PPT Autoinstall PC05
Imp 2000/04/13
D99K124U

Implemented
PPT Autoinstall PC24
Imp 2000/04/13
D99K124U

Implemented
RACF conversion
Imp 2000/04/16
D99K124V

March 15-testing to begin on CSGT

Implemented
PPT Autoinstall PC04
Imp 2000/04/19
D99K124U

Implemented
PPT Autoinstall PC22
Imp 2000/04/19
D99K124U

